

Development & Implementation

Book a Doctor Healthcare Platform • Folder 4: Implementation Phase

Project Lead:	Boya Praveen
Prepared By:	Uppara Ganesh
Project Team:	Boya Praveen, Shaik Baba Fakruddin, Uppara Ganesh, R Sai Ram, Saginala Sushma
Submission Date:	July 2026

Folder 4 Metadata & Registry

Registry Parameter	Value Specification
Project Stage	Folder 4 – Implementation Phase
Primary Objective	Codebase Initialization, API Development, and Feature Integration
Development Status	In Progress - Sprint 1 Active

1. Development Environment Setup

The implementation phase focuses on configuring the MERN stack environments. All development follows strict modular file structures to ensure maintainability.

- **Backend:** Node.js/Express environment initialized with RESTful API endpoints for user authentication and appointment booking.
- **Frontend:** React.js client components developed for responsiveness, integrated with Axios for API communication.
- **Database:** MongoDB collections synced with the schema defined in Folder 3.

2. Core Implementation Modules

Module Name	Development Tasks
Authentication	Implementing JWT for secure user login and role-based access control.
Booking Logic	Developing POST/GET methods for slot allocation and doctor scheduling.
UI/UX Components	Building reusable UI elements (forms, cards, dashboards) using React.

3. Progress Tracking & Sprint Goals

Development is partitioned into sprints to manage complexity:

- **Sprint 1:** Core API setup, database connection, and authentication module.

- **Sprint 2:** Frontend dashboard development and integration with backend booking endpoints.
- **Sprint 3:** Final testing, bug fixes, and deployment preparations.

4. Folder 4 Implementation Conclusion

The Development phase is actively underway. We have established the primary infrastructure and are currently completing core module development as per the design specifications approved in the previous folder.

Prepared By:

Team Lead Approval:

Uppara Ganesh

Project Team Member

Boya Praveen

Project Lead